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Statement of Purpose

The purpose of the Installation Action Plan (IAP) is to outline the total multiyear cleanup program for an installation. The plan
identifies environmental cleanup requirements at each site or area of concern (AOC), and proposes a comprehensive,
installation-wide approach, along with the costs and schedules associated with conducting investigations and taking the

necessary remedial actions (RA).

In an effort to coordinate planning information between the restoration manager, the US Army Environmental Command
(USAECQC), Fort Polk, the executing agencies, regulatory agencies, and the public, an IAP was completed. The IAP is used to
track requirements, schedules, and tentative budgets for all major Army installation cleanup programs.

All site-specific funding and schedule information has been prepared according to projected overall Army funding levels and is,
therefore, subject to change.
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AAFES
ADA
AEDB-R
aka
AOC
AOI
ASP
AST
ATT
BTEX
CAP
CDL
CMI
CMI(C)
CMI(O)
CMS
CR
cy
DD
DoD
EOD
ER,A
FRA
FS
ft
FY
HRR
HSWA
IAP
ID
IMCOM
IMP(O)
IR
IRA
IRP
ISC
JRTC
K
LDEQ
LNAPL
LT™M
LUC
MC
MCL
MD

Army Air Force Exchange Service

Air Defense Artillery

Army Environmental Database Restoration
also known as

Area of Concern

Area of Interest

Ammunition Supply Point

Aboveground Storage Tank

At This Time

Benzene, Toluene, Ethylebenzene, Xylene
Corrective Action Plan

Construction Debris Landfill

Corrective Measures Implementation
Corrective Measures Implementation (Construction)
Corrective Measures Implementation (Operation)
Corrective Measures Study

Compliance Restoration

cubic yards

Decision Document

Department of Defense

Explosive Ordnance Disposal
Environmental Restoration, Army

Final Remedial Action

Feasibility Study

feet

Fiscal Year

Historical Records Review

Hazardous and Solid Waste Amendments Act of 1984
Installation Action Plan

Identification

Installation Management Command
Implementation (Operations)

Installation Restoration

Interim Remedial Action

Installation Restoration Program

Initial Site Characterization

Joint Readiness Training Center

thousand

Louisiana Department of Environmental Quality
Light Non-Aqueous Phase Liquid
Long-Term Management

Land Use Control

Munitions Constituents

Mill Creek Landfill

Munitions Debris

Acronyms

Final FORT POLK Installation Action Plan -

2



MEC
MFU
MMRP
MO
MRS
MRSPP
NFA
NPL
oB
oD
ORC
PA
PBA
POL
POLK
RA
RA(C)
RA(O)
RAB
RC
RCRA
RD
RECAP
RFA
RFI

R
ROD
RRSE

s
SS
svocC
SWMU
TAPP
TRC
USACE
USAEC
USATHAMA
USEPA
USFS
usT
voC

Munitions and Explosives of Concern
Motor Fuel Unit

Military Munitions Response Program
Management Option

Munitions Response Site

Munitions Response Site Prioritization Protocol
No Further Action

National Priorities List

Open Burning

Open Detonation

Oxygen Release Compound

Preliminary Assessment
Performance-Based Acquisition
Petroleum, Oil, and Lubricants

AEDB-R site designation for Fort Polk
Remedial Action

Remedial Action (Construction)

Remedial Action (Operations)

Restoration Advisory Board

Response Complete

Resource Conservation and Recovery Act
Remedial Design

Risk Evaluation/Corrective Action Program
RCRA Facility Assessment

RCRA Facility Investigation

Remedial Investigation

Record of Decision

Relative Risk Site Evaluation

Site Inspection

Screening Standard

Semi-Volatile Organic Compound

Solid Waste Management Unit

Technical Assistance for Public Participation
Technical Review Committee

US Army Corps of Engineers

US Army Environmental Command

US Army Toxic and Hazardous Materials Agency
US Environmental Protection Agency

US Forest Service

Underground Storage Tank

Volatile Organic Compound

Acronyms
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Installation Information

Installation Locale

Installation Size (Acreage): 240000
City: Fort Polk

County: Vernon Parish

State: Louisiana (LA)

Other Locale Information

Fort Polk, located in Vernon Parish, six miles southeast of Leesville, LA, occupies 100,430 acres. It is divided into three
cantonment areas and several large training ranges. The larger and more extensively developed cantonment area is known as
South Fort Polk. North Fort Polk is contiguous. A third cantonment area is located on the east side of Peason Ridge which is
approximately 20 miles north of the main post.

Training ranges are located in the remainder of Fort Polk's main post and at Peason Ridge. The US Forest Service (USFS)
controls 98,125 acres on the main post. These lands are used by the Army under the conditions of a special use permit
authorization. Access between the main post and Peason Ridge is via a tank trail over land leased from the state of Louisiana,
Vernon Parish and private landowners. Total current acreage is 198,555 acres.

Installation Mission
Train Soldiers and grow leaders to deploy, fight and win.

Joint Readiness Training Center: Train Brigade Combat Teams for war.
Quality Installation: Provide a secure, thriving community for Soldiers, Army Civilians, Retirees and their families.
Assigned Units: Prepare, deploy, sustain, and redeploy trained and ready forces.

Power Projection Platform: Mobilize, validate, deploy and redeploy Active, National Guard, and Army Reserve Force.

Lead Organization
IMCOM

Lead Executing Agencies for Installation
US Army Corps of Engineers (USACE)

Regulator Participation

Federal US Environmental Protection Agency (USEPA), Region 6

State Louisiana Department of Environmental Quality (LDEQ), Underground Storage Tank Division,
Baton Rouge, LA

National Priorities List (NPL) Status

FORT POLK is not on the NPL
Installation Restoration Advisory Board (RAB)/Technical Review Committee (TRC)/Technical Assistance for Public
Participation (TAPP) Status

The community has expressed no sufficient, sustained interest in a RAB.

Final FORT POLK Installation Action Plan -



Installation Program Summaries

Installation Information
IRP

Primary Contaminants of Concern: Metals, Pesticides, Volatiles (VOC)
Affected Media of Concern: Groundwater, Sediment, Soil, Surface Water
MMRP
Primary Contaminants of Concern: Munitions and explosives of concern (MEC), Munitions constituents (MC)
Affected Media of Concern: Groundwater, Soil
CR

Primary Contaminants of Concern: Light non-aqueous phase liquids (LNAPL), Metals, Petroleum, Oil and Lubricants
(POL)

Affected Media of Concern: Groundwater, Soil

Final FORT POLK Installation Action Plan - 5



-Year / Periodic Review Summary

5-Year / Periodic Review Summary

Status Start Date End Date End FY
Complete 200810 200909 2009
Underway 201310 201709 2017

Last Completed 5-Year / Periodic Review Details

Associated ROD/DD Name Sites
Construction Material Disposal Area POLK-11
IRAs at Mill Creek landfill POLK-08

Results The landfill closure remedies at two landfills remain protective.

Actions Maintain the existing semi-annual sampling frequency at one landfill perimeter well (scheduled to transition to
annual sampling) due to detection of VOCs on an increasing concentration trend. Replace one dry monitor well at
MCL (MCMW-04).

Plans Continue planned monitoring and maintenance activites at the landfill sites, with the exception of maintaining sem-
annual sampling at one well. New sampling schedule implemented in FY10. Dry well has been P&A and a new one
drilled.

Recommendations and Implementation Plans:
The five-year review recommendations for the POLK-08 [Mill Creek Landfill (MCL)] site were as follows:

1. Benzene and vinyl chloride levels at MCL require further monitoring. Benzene and vinyl chloride continue to be present
above their risk evaluation/corrective action program (RECAP) screening standard (SS) in both monitoring well (MW) 6 and
11 at the MCL. In MW 6, the concentrations of benzene and vinyl chloride have remained steady; however, the benzene
and vinyl chloride concentrations have shown an increasing trend in MW 11. These wells will continue to be monitored.

2. MW 4 at the MCL has been dry since December 2005. The LDEQ suggested that this monitoring well should be plugged
and abandoned, reworked to restore functionality, or replaced with a new functional well in a similar location.

ACTION TAKEN: MW 4 was replaced in September 2009 by drilling a new well approximately 30 feet (ft) west of its
original location. The new designation is MW-4R. The old well was removed by overdrilling and the borehole was plugged
with cement.

3. Benzene and vinyl chloride levels at the MCL require further monitoring. The LDEQ suggested that, due to the continued
detection of benzene and vinyl chloride at MW 6 and 11 of the MCL, semiannual groundwater sampling should continue.
The wells had been scheduled to change to an annual monitoring frequency for years six-30.

ACTION TAKEN: The MWSs 6 and 11 now remain on a semiannual sampling schedule until LDEQ approves a different
frequency.

There were no recommendations for the POLK-11 [construction debris landfill (CDL)] site in the five-year report.
The conclusion of the report was that the remedy for the natural attenuation of groundwater at POLK-08 and POLK-11 is

protective of human health and the environment in the short-term. The constituents of concern are not elevating and
appear to have stabilized but require monitoring under Louisiana RECAP.

Final FORT POLK Installation Action Plan -
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Land Use Control (LUC) Summary

LUC Title: Mill Creek Landfill LUC
Site(s): POLK-08
ROD/DD Title: IRAs at Mill Creek landfill

Location of LUC

The Mill Creek Landfill is located on Mill Creek Road between the North Fort and South Fort Cantonment areas.

Land Use Restriction: Landfill restriction - Prohibit activities that would impact the LF cap (or cover system) and drainage
system, Landfill restriction - Prohibit excavation on LF cap or cover system, Landfill restriction - Restrict
access to the site, Landfill restriction - Restrict construction of buildings that may interfere with LF cap or
cover system, Landfill restriction - Restrict plantings that interfere LF cap or cover system (roots that
penetrate the cap or cover system), Landfill restriction - Restrict vehicular traffic

Types of Engineering Controls: Fences, Signs
Types of Institutional Controls: Notations in Master Plan
Date in Place: 200503

Modification Date: N/A

Date Terminated: N/A

Inspecting Organization: Installation

Record of LUC: Master Plan or Equivalent
Documentation Date: 200503

LUC Enforcement: Annual Inspections
Contaminants: METALS, ORGANICS, PESTICIDES
Additional Information

LUCs are recorded at the Vernon Parish Courthouse as Conveyance Notice documents.
The Fort Polk -Directorate of Public Works - Master Planning Division maintains records of LUCs. Land use restrictions are
noted on the installation's Buildable Acres map.

Final FORT POLK Installation Action Plan -
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Cleanup Program Summary

Installation Historic Activity

Camp Polk was established in 1941 as an armored division training center as a result of the Louisiana Maneuvers. It was named
in honor of the Right Reverend Leonidas Polk, the first Episcopal Bishop of Louisiana, also known as (aka) "The Fighting Bishop,"
who was killed while fighting for the Confederacy in 1864. The camp was originally planned as a sister post to three Louisiana
Army Installations: Camps Claiborne, Livingston and Beauregard.

Prior to World War 1, the entire west part of Louisiana was used in the 'Great Louisiana Maneuvers.' The Louisiana Maneuvers
were a series of military exercises held all over north and west-central Louisiana, including Fort Polk, in August and September
1941. The training exercise involved half a million men in 19 Army Divisions, taking place over 3,400 square miles (8,800 square
kilometers) of Louisiana. The exercise was designed to test US troop training, logistics, doctrine, and commanders.

During World War 1l, Camp Polk was the preparation and training camp for over 800,000 soldiers who took part in the invasion of
North Africa and Europe. Units receiving training included the 3d, 5th, 7th, 8th, 9th, and 11th Armored Divisions, the 95th Infantry
Division and the 11th Airborne Division. After the war Camp Polk was deactivated and put on standby status between 1947 and
1950. Limited reactivation occurred when Louisiana and Arkansas National Guard units trained at Camp Polk during the summers
of 1948 and 1949.

With the onset of the Korean Conflict in 1950, activity at Camp Polk increased. The entire post was renovated. Military units
stationed at the camp between 1950 and 1954 included the 45th Infantry Division - Oklahoma National Guard, the XV Corps, the
37th Infantry Division - National Guard, and the 1st Armored Division.

Fort Polk was again deactivated for a short period in 1959 and 1960 and reactivated in 1961 during the Berlin Crisis. It became an
infantry training center in 1962. Later, it was selected to conduct Vietham-oriented advanced training. Soldiers trained in its
advanced infantry school (nicknamed Tigerland). This school was known as the "Birthplace of Combat Infantrymen for Vietnam."

Also during this period, the installation became the base for the 49th Armored Division - Texas National Guard. As the number of
inductees increased, an infantry training center was established at Fort Polk. On Oct. 23, 1968, Fort Polk was designated as a
permanent installation.

In January 1973, more Army reorganization resulted in Fort Polk becoming the US Army Infantry Training Center under the US
Army Training and Doctrine Command.

The 5th Infantry Division (Mechanized) became Fort Polk's major unit, redesignated when the 2nd Armored Division moved to
Fort Hood, Texas. In 1992, the 108th Air Defense Atrtillery (ADA) Brigade was moved to Fort Polk, Louisiana, becoming a Patriot
unit. In 1996, the 5th Division was transferred to Fort Bliss, Texas.

On March 12, 1993, Fort Polk officially became the home of the Joint Readiness Training Center (JRTC). The JRTC had
relocated from Fort Chaffee, Arkansas. Fort Polk is also home to 1st Maneuver Enhancement Brigade, which contains several
combat support units. Various medical, dental, and military police commands are based at the installation. The 4th Brigade, 10th
Mountain Division, one of the Army's new modular brigades was officially activated in January 2005.

The area occupied by Fort Polk has been used for training various Army and National Guard units. Inactive periods occurred in
1947, 1954, 1955, 1959, and 1960. Typical military and industrial activities and practices resulted in the contamination of some
area of the installation. The storage and use of petroleum products has been the main constituent of the contamination. Site
inspections (SI), assessments, and corrective actions have been ongoing since 1983, when the US Army Toxic and Hazardous
Materials Agency (USATHAMA) first conducted a site assessment. Subsequent Resource Conservation and Recovery Act
(RCRA) facility investigations (RFI) and corrective actions have been completed at the South Fort and North Fort Cantonment
areas. The LDEQ has provided regulatory oversight for all site assessments and corrective actions.

Installation Program Cleanup Progress
IRP

Prior Year Progress: POLK-08 - Continued long-term management (LTM).
POLK-11 - Continued LTM.

Future Plan of Action: POLK-08 - Continue LTM.
POLK-11 - Continue LTM.

Final FORT POLK Installation Action Plan -



MMRP
Prior Year Progress:

Future Plan of Action:

CR
Prior Year Progress:

Future Plan of Action:

Cleanup Program Summary

Completed feasibility study (FS) & proposed plans.

Award contract and complete Design, remedial action (construction) (RA(C)), remedial action
(operations) (RA(QO)) and site closure for all three MMRP sites.

CCSWMUZ23 - Conducted site closure activities

CCBIdg1725 - Continued implementation (operations) (IMP(O)).

CCBIdg7016 - Gained regulatory approval for closure/no further action (NFA) - dated March 3, 2016
CCBIdg3401 - Completed design phase

CCSWMU26 - Completed design phase

CCBIdg7199 - Awarded contract for design closure

CC2600-2700, CC3100-3200, CC3500-3600, CC3700 -

Continued the RI/FS phase.

CCBIdg1725 - Continue IMP(O)

CCBIdg3401 - Begin corrective measures implementation (construction) (CMI(C)) & corrective
measures implementation (operation) (CMI(O)) phase activities

CCSWMUZ26 - Begin CMI(C) & CMI(O) phase activities.

CCBIdg7199 - Conduct site closure activities

CC2600-2700 - CC3100-3200 - CC3500-3600- CC3700 - Complete the remedial investigation
(RI)/FS phase.

Final FORT POLK Installation Action Plan -
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IRP Summary

Installation Total Army Environmental Database-Restoration (AEDB-R) Sites/Closeout Sites Count:

Installation Site Types with Future and/or Underway Phases
2 Landfill

(POLK-08, POLK-11)
Most Widespread Contaminants of Concern
Metals, Pesticides, Volatiles (VOC)

Media of Concern
Groundwater, Sediment, Soil, Surface Water

Completed Remedial Actions (Interim Remedial Actions/ Final Remedial Actions (IRA/FRA))

Site ID Site Name Action Remedy

POLK-06 RANGE 23A CHEMICAL IRA WASTE REMOVAL - DRUMS, TANKS,
AGENT BURIAL SITE BULK CONTAINERS

POLK-03 SOUTH FORT POLK FRA GROUND WATER TREATMENT
WASTEWATER LAGOON

POLK-03 SOUTH FORT POLK FRA WASTE REMOVAL - LIQUIDS
WASTEWATER LAGOON

POLK-03 SOUTH FORT POLK FRA IN-SITU SOIL TREATMENT
WASTEWATER LAGOON

POLK-03 SOUTH FORT POLK FRA WASTE REMOVAL - SOILS
WASTEWATER LAGOON

POLK-06 RANGE 23A CHEMICAL IRA INSTITUTIONAL CONTROLS
AGENT BURIAL SITE

POLK-21 FORMER BURNING GROUND IRA CAPPING

POLK-22 K AVENUE MOGAS SITE IRA WASTE REMOVAL - SOILS

POLK-08 MILL CREEK LANDFILL IRA REMOVAL

POLK-02 DOL SOLVENT WASTE FRA WASTE REMOVAL - SOILS
STORAGE AREA

POLK-11 CONSTRUCTION MATERIAL FRA DRAINAGE CONTROLS
DISPOSAL AREA

POLK-08 MILL CREEK LANDFILL IRA CAPPING

POLK-08 MILL CREEK LANDFILL FRA CAPPING

Bldg 7602 Chemical Agent Area FRA REMOVAL

Duration of IRP

Date of IRP Inception: 198709

Estimated Date for Remedy-In-Place (RIP)/Response Complete (RC): 201409/200410
Date of IRP completion including Long Term Management (LTM): 203409

Final FORT POLK Installation Action Plan -
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IRP Contamination Assessment

Contamination Assessment Overview
In 1983, an installation assessment was conducted by the USATHAMA to determine past and current use of toxic and hazardous
materials as well as the potential for these substances to migrate off the installation. The assessment determined that off-post
migration of contaminants via surface water or groundwater was not evident.

In 1987 and 1989, the US Army Environmental Hygiene Agency conducted an evaluation of solid waste management units
(SWMU). Twenty-one SWMUs were identified on Fort Polk. An RI/FS was conducted at three sites: South Fort Polk Wastewater
Lagoon, the MCL, and the Former Burning Ground. No additional sampling was recommended for 11 sites. Surface water,
sediment, and waste samples were collected at one site and monitoring wells were installed. Groundwater, surface water,
sediment, and soil samples were collected at six sites.

In 1989, the results of the RI/FS were addressed in the Fort Polk RI report prepared for USATHAMA by Roy F. Weston, Inc. The
MCL was found to be contaminating the groundwater in the shallow aquifer with low levels of certain organics VOC, and semi-
volatile organic compounds (SVOC)], nitro aromatics, and metals, but the endangerment assessment concluded that there were
no unacceptable risks. Closure was recommended for the Wastewater Lagoon and it was determined that all contamination was
within the physical confines of the lagoon. The former burning ground RI indicated that no appreciable migration of the
constituents of concern had occurred beyond the fenced-in site area.

In September 1993, an RA at the wastewater lagoon, consisting of sludge removal and regrading, commenced and was
completed in July 1994. LTM was conducted through 1998.

Fort Polk applied for and received a RCRA Subpart X (federal regulations for miscellaneous units) permit in 1995 for their open
burning (OB)/open detonation (OD) range. In 1993, in response to the permit application, a RCRA facility assessment (RFA)
report was prepared for the USEPA by PRC Environmental Management, Inc. The RFA report identified 57 SWMUs and five
AOCs. Thirty-one of the SWMUSs plus two AOCs were recommended for an RFI. In December 1993 in response to this, a draft
scope of work for these investigations was completed. The corrective action portion of the permit was issued in June 1995.

In January 1995, the Phase | MCL RFI began and was completed in June 1995. Samples were collected from creek water and
sediment, seeps, and groundwater. The results were compared to action levels established by the USEPA. Action levels were
exceeded for VOCs, pesticides, and metals in groundwater, pesticides and metals in creek water, pesticides and metals in creek
sediment, and VOCs, pesticides, herbicides, and metals in seeps.

In March 1996, Phase Il of the MCL RFI began and was completed in October 1997. Samples were collected from creek water
and sediment, seeps, groundwater, and soil borings. The results were compared to action levels established by the LDEQ.
Action levels were exceeded for explosives and metals in soil; pesticides, herbicides, metals, and explosives in groundwater;
pesticides in creek water; metals in creek sediment; and pesticides and metals in seeps.

A corrective measures study (CMS) and baseline human health and ecological risk assessment was completed for the MCL and
submitted to the LDEQ in 1999. Based on the results of these reports, a clay cap was designed as a corrective action for part of
the Mill Creek area. The final design was submitted to the LDEQ in 2000.

In April 1995, the Phase | RFI for the installation-wide SWMUs (all SWMUs with the exception of the MCL) began and was
completed in March 1997. In October 1997 the Phase Il RFI for the installation-wide SWMUs began and was completed in June
1999. The installation-wide SWMU Phase Ill Risk Evaluation Corrective Action Plan (RECAP) assessment was completed in
2001.

In 1999, POLK-24, Former Ammunition Supply Point (ASP), was added to the installation restoration program (IRP). The
constituents of concern at this site are metals and potential ordnance material. In May 2002, a final risk assessment was
released for comment with a recommendation of NFA. Closure of 14 groundwater monitoring wells was completed in fiscal year
(FY)03.

A five-year review was conducted in FY09 which included POLK-08 (MCL) and POLK-11 (Construction Debris Landfill). The

five-year review report concluded that the corrective measures taken at both POLK-08 and POLK-11 remain protective of
human health and the environment.

Final FORT POLK Installation Action Plan- 12



IRP Contamination Assessment
Cleanup Exit Strategy

POLK-08 and POLK-11 LTM will continue.

Final FORT POLK Installation Action Plan- 13



1983

1989

1993

1994

1995

1996

1997

1998

1999

IRP Previous Studies

Title Author Date

Installation Assessment of Headquarters, 5th Infantry Environmental Science and |JAN-1983

Division (Mechanized) and Fort Polk and Peason Ridge, | Engineering, Inc.,

LA. Report No. 333 Gainesville, FL 32602

Groundwater Quality Survey No. 38-26-8809-90, US Army Environmental AUG-1989

Evaluation of Solid Waste Management Units, US Army | Hygiene Agency, Aberdeen

5th Infantry Division (Mechanized) and Fort Polk Proving Ground, MD
21010-5422

Fort Polk Remedial Investigation Report, Contract No. Roy F. Weston, Inc., West AUG-1989

DAAA15-85-D-0015, Task Order 8 Chester, PA 19380

RCRA Facility Assessment PRC Environmental DEC-1993
Management, Inc., Baton
Rouge, LA

Site Visit Report, RCRA Corrective Action Program Radian Corporation, Baton | JAN-1994
Rouge, LA.

Mill Creek Landfill Phase | RI Radian Corporation, Baton |OCT-1995
Rouge, LA

RCRA Facility Investigation Installation-Wide SWMU Radian Corporation, Baton | MAR-1996
Rouge, LA

RFI Interim Report Installation-Wide SWMUs Radian International LLC, JAN-1997
Baton Rouge, LA

Mill Creek Landfill Phase Il RFI Radian International LLC, OCT-1997
Baton Rouge, LA

Relative Risk Ranking Site Evaluations Radian International LLC, SEP-1998
Baton Rouge, LA

Interim Stabilization Measures Report, Former Radian International LLC, SEP-1998

Chemical Agent Burial Ground, Former Burning Baton Rouge, LA

Ground, Avenue K MOGAS Site

Corrective Measure Implementation Program Plan, Radian International LLC, SEP-1998

Evaluation and Design of Mill Creek Landfill Baton Rouge, LA

/Additional Investigation for Installation-Wide SWMUs Radian International LLC, SEP-1998

Phase Il RFI Baton Rouge, LA

Background Study for Metals, Pesticides, and Radian International LLC, OCT-1998

Herbicides Baton Rouge, LA

Mill Creek Landfill Secondary Site Reconnaissance Radian International LLC, DEC-1998

Report Baton Rouge, LA

RFI Report, Installation-Wide SWMUs Radian International LLC, JAN-1999
Baton Rouge, LA

Relative Risk Ranking Site Evaluation Report, Range 1 | Radian International LLC, FEB-1999

Area Baton Rouge, LA

Mill Creek Landfill Secondary Site Reconnaissance Radian International LLC, MAR-1999
Baton Rouge, LA

/Additional Investigations Report, Installation-Wide Radian International LLC, JUN-1999

SWMUs 25A, 26, 27A, 41A

Baton Rouge, LA
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1999

2000

2001

2004

2005

IRP Previous Studies

Title Author Date

Phase | Site Assessment Report, Former Ammo Supply | Radian International LLC, JUN-1999

Point Baton Rouge, LA

DOL Waste Solvent Storage Area Site Investigation Radian International LLC, JUN-1999
Baton Rouge, LA

RRSE, Former Ammo Supply Point Radian International LLC, JUN-1999
Baton Rouge, LA

Relative Risk Ranking Site Evaluation Report, Block Radian International LLC, JUL-1999

100 Baton Rouge, LA

/Additional Activities for the Installation-Wide SWMUs Radian International LLC, OCT-1999

RFI (Construction Debris Landfill) Baton Rouge, LA

Activities for SWMU 26 Radian International LLC, NOV-1999
Baton Rouge, LA

Construction Debris Landfill Erosion Control Plan, Site Radian International LLC, JAN-2000

Reconnaissance Baton Rouge, LA

RECAP Assessment, Installation-Wide SWMUs Phase URS, Baton Rouge, LA FEB-2000

Il RFI

Mill Creek Landfill Corrective Action Design URS, Baton Rouge, LA JUN-2000

DOL Waste Solvent Storage Area Site Remediation URS, Baton Rouge, LA JUL-2000

Definition

Phase Il SI, Former Ammo Supply Point URS, Baton Rouge, LA, JUL-2000

RFI and RECAP Assessment, AOC 2 and AOC 3 URS, Baton Rouge, LA AUG-2000

Mill Creek Landfill Corrective Action Revised Design URS, Baton Rouge, LA FEB-2001

Borrow Area Study, Mill Creek Landfill URS, Baton Rouge, LA MAY-2001

Background Study for Metals in Groundwater URS, Baton Rouge, LA JUN-2001

Mill Creek Landfill Borrow Area Design URS, Baton Rouge, LA JUL-2001

Construction Debris Landfill Seep Management System | URS, Baton Rouge, LA AUG-2001

Design

Construction Debris Landfill Erosion Control Design URS, Baton Rouge, LA AUG-2001

Groundwater Monitoring for Mill Creek Landfill URS, Baton Rouge, LA JAN-2004

Mill Creek Landfill Monitoring Well Installation and URS, Baton Rouge, LA MAR-2004

Groundwater Sampling Report

Plugging and Abandonment of the Former ASP URS, Baton Rouge, LA MAR-2004

Groundwater Monitoring Wells

Mill Creek Landfill Monitoring Well Installation Work URS, Baton Rouge, LA APR-2004

Plan

Corrective Measure Study URS, Baton Rouge, LA MAY-2004

Mill Creek Landfill Monitoring Well Installation Report URS, Baton Rouge, LA JAN-2005

Operation and Maintenance Plan, Mill Creek Landfill Shaw, Houston, TX MAR-2005

Mill Creek Landfill Cover System Construction URS, Baton Rouge, LA MAY-2005

Certification Report

Mill Creek Landfill Long Term Monitoring Program, Year | URS, Baton Rouge, LA SEP-2005

1 Report
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2005

2006

2007

2008

2009

2010

2011

IRP Previous Studies

Title Author Date

Mill Creek Landfill Inspection and Maintenance Report URS, Baton Rouge, LA SEP-2005

Seep Management System Sampling Activities Report, | URS, Baton Rouge, LA OCT-2005

Construction Debris Landfill September 2004 to June

2005

)Addendum No. 1 for Construction Certification Report URS, Baton Rouge, LA NOV-2005

for Mill Creek Landfill

Groundwater Monitoring for Mill Creek Landfill at Fort URS, Baton Rouge, LA OCT-2006

Polk, Louisiana

Mill Creek Landfill Inspection and Maintenance Report URS, Baton Rouge, LA OCT-2006

Seep Management System Sampling Activities Report URS, Baton Rouge, LA NOV-2006

September 2005 - June 2006 Construction Debris

Landfill

Groundwater Monitoring Report for Mill Creek Landfill at | URS, Baton Rouge, LA NOV-2006

Fort Polk, Louisiana - 2006 Groundwater Sampling

Work Plan Year 3

Mill Creek Landfill Long Term Monitoring Program - URS, Baton Rouge, LA MAR-2007

'Years 2 and 3 Report

Seep Management System Sampling Activities Report - | URS, Baton Rouge, LA SEP-2007

Construction Debris Landfill - Sept 2006 to May 2007

Mill Creek Landfill Inspection and Maintenance Report - | URS, Baton Rouge, LA JAN-2008

2006 to 2007

Mill Creek Landfill- Long Term Monitoring Program - URS, Baton Rouge NOV-2008

Years 3-4

Mill Creek Landfill Inspection / Maintenance Report URS, Baton Rouge, LA JAN-2009

2007-2008

Mill Creek Landfill - Groundwater Sampling Work Plan URS, Baton Rouge, LA FEB-2009

- Year 5

Time Critical Removal Action Report BLDG7602 One Stop Environmental, JUN-2009
Birmingham, AL

First-Five-year review, Mill Creek and Construction ALL Consulting, Tulsa, OK |OCT-2009

Debris Landfills, Fort Polk LA

2009 Mill Creek Landfill Inspection and Maintenance URS, Baton Rouge, LA FEB-2010

Report Years 4 & 5

2009 Seep Management System Sampling Activities URS, Baton Rouge, LA FEB-2010

Report September 2009 - December 2009 Construction

Debris Landfill

Mill Creek Landfill Long Term Monitoring Program, URS, Baton Rouge, LA MAY-2010

Years 4 & 5 Report

2010 Seep Management System Sampling Activities URS, Baton Rouge, LA APR-2011

Report March 2010 - December 2010 Construction

Debris Landfill

2010 Mill Creek Landfill Long Term Monitoring Program, | URS, Baton Rouge, LA JUN-2011

'Year 6 Report

2010 Mill Creek Landfill Inspection and Maintenance URS, Baton Rouge, LA JUN-2011

Year 6 Report
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2013

2014

2015

IRP Previous Studies

Title Author Date

Mill Creek Landfill Long Term Monitoring Program: INNOVAR, Tulsa, OK MAR-2013
Sampling Activities, Maintenance and Inspection Year 7

Annual Report: 2011

Construction Debris Landfill Seep Management System | INNOVAR, Tulsa, OK MAR-2013
Sampling Activities and Maintenance Report March

2011-December 2011

Mill Creek Long Term Monitoring Program: Sampling INNOVAR, Tulsa, OK JUN-2013
Activities, Maintenance and Inspection Year 8 Annula

Report: 2012

Construction Debris Landfill Seep Management System | INNOVAR, Tulsa, OK AUG-2013
Sampling Activities and Maintenance Report March

2012-December 2012

Construction Debris Landfil-SWMU21 Seep SEMS INC., Baton Rouge, |OCT-2014
Management System 2013 Annual Report LA

Mill Creek Landfill SWMU17 Monitoring and SEMS INC. Baton Rouge, |JAN-2015

Maintenance Report- 2013 LA

Construction Debris Landfill - SWMU21 Seep SEMS, INC Baton Rouge, |JUN-2015
Management System 2014 LA

Mill Creek Landfill - SWMU 17 Long Term Monitoring SEMS, INC Baton Rouge, JUL-2015

Program 2014

LA
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Installation Restoration Program

Site Descriptions
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Site ID: POLK-08
Site Name: MILL CREEK LANDFILL

Regulatory Driver: CERCLA Phases Start End
RRSE: HIGH PA.....ccl 1987009........ 199005
, o , S 1987009........ 199005
Contaminants of Concern: Metals, Pesticides, Volatiles (VOC) RIES.. .. 199501........ 199811
Media of Concern: Groundwater, Sediment, Soil, Surface RD..ooeiiis 199901........ 200006
Water IRA.....ccovieee. 200006........ 200403
RA(C).......c...... 200403........ 200409
[ 1Y/ O 200410........ 203409

RIP Date: N/A
RC Date: 200409

SITE DESCRIPTION

POLK-08 [aka MCL or SWMU17] is a closed landfill that is located in the intensive use area of Fort Polk on Mill Creek Road. The
entire site covers over 400 acres. A large portion of the landfill is now located within the boundaries of the ASP for Fort Polk. The
landfill was operated from 1947 until 1986 and was used for the disposal of hazardous and nonhazardous wastes which included
industrial, municipal, medical wastes and construction debris. A preliminary assessment (PA) and S| concluded that groundwater,
surface water, soil, and sediment were contaminated with organics, pesticides, nitroaromatics and metals. In FY95 a Phase | RFI
was conducted. A Phase Il RFI was begun in March FY96. In FY99 a human health ecological risk assessment and CMS was
completed and submitted to the LDEQ. The RFI results concluded that solvents and pesticides above the RECAP levels were
present at many scattered areas on the site. In FY98 groundwater monitoring began. In FYOQO all exposed debris was consolidated
from AOCs and moved to a central location to be capped. The remedial design (RD) was completed in FY00. The remedy was to
construct an engineered cover system eliminates the risk to human health In FY04 the RA, which involved capping the 32 acres,
was initiated and RIP was achieved in FY04. The engineered cap consists of a drainage system covered by impermeable
synthetic fabric. The synthetic fabric is covered with a clay cap, topsoil, and a thick grass cover.

In accordance with LDEQ guidance, two groundwater monitoring wells are sampled semiannually and 10 wells are sampled
annually. The landfill is surveyed periodically to determine if settling of the contents has occurred. Maintenance and upkeep at the
site includes grass mowing, seeding, fertilizing, erosion control, repairs to fences and access roads.

CLEANUP/EXIT STRATEGY

The site is currently under LTM, which is scheduled to continue through FY34. In accordance with LDEQ guidance, two
groundwater monitoring wells are sampled semiannually and 10 wells are sampled annually. The landfill is surveyed periodically to
determine if settling of the contents has occurred. Maintenance and upkeep at the site includes grass mowing, seeding, fertilizing,
erosion control, and repairs to fences and access roads.
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Site ID: POLK-11
Site Name: CONSTRUCTION MATERIAL DISPOSAL AREA

Regulatory Driver: CERCLA Phases Start End
RRSE: HIGH PA 198709........199005
, Sl 198709........199005
Contaminants of Concern: Metals RUFS. oo 199502........199912
Media of Concern: Surface Water RD.oooooov 200008........200109
YN (o I 200101........200211
SYN(e) NI 200301........200409
LMoo 200410........203409

RIP Date: 200301
RC Date: 200410

SITE DESCRIPTION

POLK-11 [aka construction material disposal area (CDL)] is a closed landfill. This former construction debris disposal site of
approximately 20 acres is located less than one-half mile east of MCL (POLK-08). It is designated as SWMU 21. The landfill was
used to dispose of debris from construction and demolition activities at the installation during the 1970s, but there are no reports of
hazardous materials being disposed of at the CDL. An RI Phase | began in February 1995. Analytical results indicated
groundwater and soil contamination are present above regulatory limits. In June 1998 a Phase Il Rl was completed. A Phase I
addendum was completed in June 1999 to investigate lead contamination in seep water. A management option (MO)-3 RECAP
report was submitted to the LDEQ. The MO-3 report confirmed that there were metal impacts to surface water above LDEQ SSs.
A decision document (DD) was prepared which identified drainage controls as the selected RA. In FY02 the LDEQ approved an
RD.

Construction of seep controls was completed in FY04. A five-year review conducted in FY09 concluded that the seep
management system is working as designed and the remedy selected remains protective of human health and the environment.
The LTM phase is currently underway. LTM is scheduled to continue through FY34. A June 1999 RFI report identified two surface
seeps along the northwestern edge of the landfill. The seep water was flowing into an intermittent tributary of the Whiskey Chitto
Creek, which is located approximately 200 ft north of the seeps. A RECAP assessment for the CDL determined that the
constituents of the seeps (arsenic, iron, lead, and manganese) presented an environmental risk at the site due to metals impact to
surface water.

The selected remedy identified in the DD for the site included construction of a collection/cutoff trench, a retention pond to control
erosion, and two leach fields to distribute the runoff over a larger area. This system is designed to collect runoff and seep water,
channel back into the ground. The site achieved RIP in FY03. In the same year, quarterly sampling and analysis of the seep
system began.

In accordance with LDEQ guidance dated Nov. 4, 2015, samples will be taken from the compliance points and seep site points on
a quarterly basis ensuring all 8 seep sites are sampled within the calendar year (CY).

CLEANUP/EXIT STRATEGY

This site is under LTM until FY34.In accordance with LDEQ guidance groundwater samples are collected quarterly. Erosion
controls and seep monitoring will continue through 2034. Activities associated with LTM include general maintenance, erosion
control, signage upkeep and quarterly sampling at 10 locations.
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Site Closeout (No

Further Action) Summary

Site ID

Site Name

NFA Date Documentation

Bldg 7602

Chemical Agent Area

200904 Time Critical Removal Action Report, 25

June 2009

POLK-01

HAZ WASTE CONTAINER STORAGE (BLDG 4053)

198803 The site is operational and not eligible at
this time for ER,A funding. Because this
site is still active, no further action is

required under the IRP

POLK-02

DOL SOLVENT WASTE STORAGE AREA

200109 Site closure documentation was submitted
to the LDEQ in April 2003. Still under

review.

POLK-03

SOUTH FORT POLK WASTEWATER LAGOON

199902 Site closure documentation was submitted
to the LDEQ in April 2003. NFA-ATT

granted 19 October 2009.

POLK-04

NORTH TANK PREWASH FAC LAGOONS

199005 The site is operational and not eligible at
this time for ER,A funds. No further action

is required under the IRP.

POLK-05

SOUTH TANK PREWASH FAC LAGOONS

199005 The site is operational and not eligible at
this time for ER,A funding. No further

action is required under the IRP.

POLK-06

RANGE 23A CHEMICAL AGENT BURIAL SITE

200109 Site Closure documentation was
submitted to the LDEQ in April 2003.

NFA-ATT granted on 8 July 2003.

POLK-07

BAYOU ZOURIE LANDFILL

201409 No Further Action request submitted to
LDEQ 16 April 2013. LDEQ approved the
No Further Action/Interest request on 17

Feb 16.

POLK-09

LANDFILL-CHAFFEE ROAD

201303 This site was determined to be not eligible

for DERA. Moved to CC program

POLK-10

SLUDGE LANDFARM Chaffee Road

201403 Approval to terminate permit P-0070 21

March 2012.

POLK-12

S FORT STP

199005 The site is operational and not eligible for

ER,A funds at this time.

POLK-13

N FORT STP

199005 The site is operational and not eligible for

ER,A funds at this time.

POLK-16

DEMO AREA, EOD (45TH)

199005 The site is operational and not eligible for

ER,A funds at this time.

POLK-17

ORIGINAL FIREFIGHTER TRAINING AREA

201409 No Further Action Request submitted to
LDEQ 26 Sep 13. See MFR for detailed

information.

POLK-18

FORMER FIRE TRAINING PIT

201409 No Further Action Request submitted to
LDEQ on 26 Sep 2013. See MFR for

detailed information.

POLK-19

DOL STEAM CLEAN WASHRACK DISCHARGE

199005 This site is operational and not eligible for

ER,A funding.

POLK-20

BATTERY SHOP DISCHARGE

199005 This site is an operational motor pool and

not eligible for ER,A funding.

POLK-21

FORMER BURNING GROUND

201409 No Further Action request submitted to
LDEQ on 3 Mar 2013. See MFR for

detailed information.

POLK-22

K AVENUE MOGAS SITE

201409 No Further Action request submitted to
LDEQ 26 Sep 2013. See MFR for

detailed information.

POLK-23

DEH, PAINT BOOTH AND PAINT WASTE SAPS

201409 No Further Action Request submitted to
LDEQ on 16 Apr 2013. See MFR for

detailed information.

POLK-24

FORMER AMMO SUPPLY POINT

200409 This site was referred to and addressed in
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Site Closeout (No Further Action) Summary

Site ID Site Name NFA Date Documentation

the MMRP Program Site Polk 009-R-01
and was recommended for NFA in the RI
(URS, January 2013).
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IRP Schedule

Date of IRP Inception: 198709

Past Phase Completion Milestones

1988
CS
SI
RFA
PA
1990
PA

Cs

RFA

Sl

1991
RFI/CMS
1992
DES
1994
RFA

cs
CMI(C)
1996

cs

1998
IRA

1999
PA
LT™M
RI/FS
2000
RI/FS

sl
RD
2001
RD
RA(C)

(POLK-21 - FORMER BURNING GROUND)
(POLK-01 - HAZ WASTE CONTAINER STORAGE (BLDG 4053))
(POLK-21 - FORMER BURNING GROUND)
(POLK-01 - HAZ WASTE CONTAINER STORAGE (BLDG 4053))

(POLK-02 - DOL SOLVENT WASTE STORAGE AREA , POLK-08 - MILL CREEK LANDFILL, POLK-11 -
CONSTRUCTION MATERIAL DISPOSAL AREA, POLK-19 - DOL STEAM CLEAN WASHRACK DISCHARGE)
(POLK-03 - SOUTH FORT POLK WASTEWATER LAGOON, POLK-04 - NORTH TANK PREWASH FAC
LAGOONS, POLK-05 - SOUTH TANK PREWASH FAC LAGOONS, POLK-06 - RANGE 23A CHEMICAL
AGENT BURIAL SITE, POLK-07 - BAYOU ZOURIE LANDFILL, POLK-09 - LANDFILL-CHAFFEE ROAD
POLK-12 - S FORT STP, POLK-13 - N FORT STP, POLK-16 - DEMO AREA, EOD (45TH), POLK-17 -
ORIGINAL FIREFIGHTER TRAINING AREA, POLK-20 - BATTERY SHOP DISCHARGE, POLK-22 - K
AVENUE MOGAS SITE)

(POLK-03 - SOUTH FORT POLK WASTEWATER LAGOON, POLK-04 - NORTH TANK PREWASH FAC
LAGOONS, POLK-05 - SOUTH TANK PREWASH FAC LAGOONS, POLK-06 - RANGE 23A CHEMICAL
AGENT BURIAL SITE, POLK-07 - BAYOU ZOURIE LANDFILL, POLK-09 - LANDFILL-CHAFFEE ROAD
POLK-10 - SLUDGE LANDFARM Chaffee Road, POLK-12 - S FORT STP, POLK-13 - N FORT STP, POLK-
16 - DEMO AREA, EOD (45TH), POLK-17 - ORIGINAL FIREFIGHTER TRAINING AREA, POLK-18 -
FORMER FIRE TRAINING PIT, POLK-20 - BATTERY SHOP DISCHARGE, POLK-22 - K AVENUE MOGAS
SITE)

(POLK-02 - DOL SOLVENT WASTE STORAGE AREA , POLK-08 - MILL CREEK LANDFILL, POLK-11 -
CONSTRUCTION MATERIAL DISPOSAL AREA, POLK-19 - DOL STEAM CLEAN WASHRACK DISCHARGE)

(POLK-03 - SOUTH FORT POLK WASTEWATER LAGOON)
(POLK-03 - SOUTH FORT POLK WASTEWATER LAGOON)

(POLK-23 - DEH, PAINT BOOTH AND PAINT WASTE SAPS)
(POLK-18 - FORMER FIRE TRAINING PIT)
(POLK-03 - SOUTH FORT POLK WASTEWATER LAGOON)

(POLK-23 - DEH, PAINT BOOTH AND PAINT WASTE SAPS)

(POLK-06 - RANGE 23A CHEMICAL AGENT BURIAL SITE, POLK-21 - FORMER BURNING GROUND,
POLK-22 - K AVENUE MOGAS SITE)

(POLK-24 - FORMER AMMO SUPPLY POINT)
(POLK-03 - SOUTH FORT POLK WASTEWATER LAGOON)
(POLK-08 - MILL CREEK LANDFILL)

(POLK-02 - DOL SOLVENT WASTE STORAGE AREA , POLK-11 - CONSTRUCTION MATERIAL DISPOSAL
AREA)
(POLK-24 - FORMER AMMO SUPPLY POINT)

(POLK-02 - DOL SOLVENT WASTE STORAGE AREA , POLK-08 - MILL CREEK LANDFILL)

(POLK-11 - CONSTRUCTION MATERIAL DISPOSAL AREA)
(POLK-02 - DOL SOLVENT WASTE STORAGE AREA)
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RFI/ICMS (POLK-06 - RANGE 23A CHEMICAL AGENT BURIAL SITE)
2003

RA(C) (POLK-11 - CONSTRUCTION MATERIAL DISPOSAL AREA)
RI/FS (POLK-24 - FORMER AMMO SUPPLY POINT)

2004

RA(O) (POLK-11 - CONSTRUCTION MATERIAL DISPOSAL AREA)
RA(C) (POLK-08 - MILL CREEK LANDFILL)

IRA (POLK-08 - MILL CREEK LANDFILL)

2009

PA (Bldg 7602 - Chemical Agent Area)

RA(C) (Bldg 7602 - Chemical Agent Area)

2013

LTM (POLK-09 - LANDFILL-CHAFFEE ROAD)

2014

CS (POLK-10 - SLUDGE LANDFARM Chaffee Road)

RFI/ICMS (POLK-07 - BAYOU ZOURIE LANDFILL, POLK-17 - ORIGINAL FIREFIGHTER TRAINING AREA, POLK-18 -

FORMER FIRE TRAINING PIT, POLK-21 - FORMER BURNING GROUND, POLK-22 - K AVENUE MOGAS
SITE, POLK-23 - DEH, PAINT BOOTH AND PAINT WASTE SAPS)

Projected Phase Completion Milestones
See attached schedule

Projected Record of Decision (ROD)/Decision Document (DD) Approval Dates
Site ID Site Name ROD/DD Title ROD/DD Date

Final RA(C) Completion Date: 200904
Schedule for Next Five-Year Review: 2017

Estimated Completion Date of IRP at Installation (including LTM phase): 203409
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FORT POLK IRP Schedule

I - phase underway

SITEID SITE NAME PHASE FY17 FY18 FY19 FY20 FY21  FY22+

POLK-08 MILL CREEK LANDFILL

SITE ID SITE NAME PHASE FY17 FY18 FY19 FY20 FY21 FY22+
POLK-11 CONSTRUCTION MATERIAL LTM
DISPOSAL AREA -
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FORT POLK

Army Defense Environmental Restoration Program
Military Munitions Response Program
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MMRP Summary

Installation Total Army Environmental Database-Restoration (AEDB-R) Sites/Closeout Sites Count:

Installation Site Types with Future and/or Underway Phases
3 Small Arms Range

(POLK-001-R-01, POLK-003-R-01, POLK-004-R-01)
Most Widespread Contaminants of Concern
Munitions and explosives of concern (MEC), Munitions constituents (MC)

Media of Concern
Groundwater, Soil

Completed Remedial Actions (Interim Remedial Actions/ Final Remedial Actions (IRA/FRA))
Site ID Site Name Action Remedy

N/A

Duration of MMRP

Date of MMRP Inception 200206

Estimated Date for Remedy-In-Place (RIP)/Response Complete (RC): 201812/201812
Date of MMRP completion including Long Term Management (LTM): 201812
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MMRP Contamination Assessment

Contamination Assessment Overview
Nine Military Munitions Response Program (MMRP) sites have been identified at Fort Polk. Two sites (POLK-006-R-01 and
POLK-008-R-01) were later determined to be ineligible for the MMRP. Initial SIs were conducted at each of the remaining
seven closed ranges in 2008. Munitions debris (MD) and MCs were found at three of the sites during the SI. No evidence of
MCs, MD, or contaminants was found at the other four MMRP sites. An RI/FS has been completed for all three MMRP sites and
cleanup remedies have been determined.

Cleanup Exit Strategy

An FS has been completed for POLK-001-R-01 and MEC surface clearance of the remaining 44.29 acres will occur. Upon
completion of the surface clearance, site closure documentation will be provided to LDEQ and a conveyance notice will be filed at
the Vernon Parish Courthouse. For POLK-003-R-01 the RI/FS phase is completed pending approval from regulatory officials.
The FS dated April 2015 recommends that NFA is required for this site. The FS recommended a MEC surface clearance of the
remaining 17.93 acres at POLK-004-R-01. Upon completion of the surface clearance, site closure documentation will be

provided to LDEQ and a conveyance notice will be filed at the Vernon Parish Courthouse.
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2002

2007

2008

2009

2010

2012

2013

2015

MMRP Previous Studies

Title Author Date
Final US Army Closed, Transferring and Transferred Engineering-Environmental | NOV-2002
Range/Site Inventory for Fort Polk and Peason Ridge, Management, Inc.,
Louisiana Englewood, CO
Final Historical Records Review, Fort Polk, Louisiana Engineering-Environmental | SEP-2007
Management, Inc.,
Englewood, CO
Final Military Munitions Response Program Historical Engineering-Environmental | SEP-2007
Records Review Management, Inc.,
Englewood, CO
WORK PLAN - MMRP - MRS SITE INSPECTION Engineering-Environmental | MAR-2008
Management, Inc.,
Englewood, CO
Stakeholder Draft - Site Investigation Report Engineering-Environmental | AUG-2008
Management, Inc.,
Englewood, CO
Final Site Inspection Report, Military Munitions Engineering-Environmental | JUL-2009
Response Program Fort Polk, LA Management, Inc.,
Englewood, CO
Explosives Site Plan- MMRP Remedial URS, Omaha, NE SEP-2010
Inv/Characterization Action
Final Project Management Plan MMRP Remedial URS, Omaha, NE NOV-2010
Investigations
Final Community Relations Plan MMRP Remedial URS, Omaha, NE NOV-2010
Investigations
Final Work Plan, MMRP Remedial Investigations URS, Omaha, NE FEB-2012
Final Remedial Investigation Report, MMRP Remedial URS, Omaha, NE JAN-2013
Investigations
Feasibility Study - The Joint Readiness Training Center | URS, Omaha, NE AUG-2015
& Fort Polk MMRP Remedial Investigation
Proposed Plan - Mill Creek 1,2 &3 Training Area A - URS, Omaha, NE AUG-2015
Polk 003-R-01 MRS
Proposed Plan - Castor 5 Training Area A - Polk 001- URS, Omaha, NE AUG-2015
R-01 MRS
Proposed Plan - Blue Hole Recreation Area - Polk URS, Omaha, NE AUG-2015

004-R-01 MRS
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FORT POLK

Military Munitions Response Program

Site Descriptions
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Site ID: POLK-001-R-01
Site Name: CASTOR 5 TRAINING AREA A

Regulatory Driver: CERCLA Phases Start End
MRSPP Score: 05 PA.....cl 200206........ 200305
Contaminants of Concern: Munitions and explosives of Slevvvrrnasere. 200602........ 200907
concern (MEC), Munitions constituents (MC) RIFS.............. 200911....... 201509
RD....ccovviieenn, 201511........ 201703
Media of Concern: Groundwater, Soil RA(C)...ccvenvnnne 201511........ 201812

RIP Date: N/A
RC Date: 201812

SITE DESCRIPTION

POLK-001-R-01 (aka Castor 5 Training Area A) is a 511-acre site which is a former military range located in the northwest
corner of Fort Polk. The site is a munitions response site (MRS). MD was found at the site during the site investigation in 2008.
An historical records review (HRR) was conducted in 2007. The MRS was a block training area with a period of use between
1941 and 1980. It is identified on historical maps as Castor 5 Training Area.

Fort Polk range control personnel reported that the use of munitions and ordnance on block training areas was limited to small
arms blank ammunition and pyrotechnics. An Sl final report was completed in July 2009. At the beginning of the SlI, the site
covered a total of 908 acres. A residential development to the north named Maple Terrace subdivision was included in the original
footprint. Extensive site excavation and grading occurred during construction of the housing development. During the SI, no
evidence of MD and MEC, or MC was found in the residential subdivision portion of the MRS. The S| recommended that the
housing development be removed from the MRS footprint. The 397 acres of residential area was segregated from the MRS and
renamed POLK-001-R-02 (Castor 5 Area B). This portion was recommended for NFA within the Sl report approved by LDEQ.

Upon completion of the RI/FS phase a total of 44.29 acres remained and was recommended for a surface clearance in the FS
dated August 2015. Upon completion of the surface clearance, site closure documentation will be provided to LDEQ.

CLEANUP/EXIT STRATEGY

The RI/FS phase is complete and has been approved by LDEQ. The FS dated April 2015 recommends a surface clearance of
44.29 acres. Upon completion of the surface clearance, a request for NFA and appropriate closure documentation will be filed with
LDEQ.
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Site ID: POLK-003-R-01
Site Name: Mill Creek 1,2 & 3 Training Area A

Regulatory Driver: CERCLA Phases Start End

MRSPP Score: 05 PA...ccooiiieinns 200206........ 200305

Contaminants of Concern: Munitions and explosives of Sl 200602........ 200907
RIFS.............. 200911........ 201612

concern (MEC), Munitions constituents (MC)
RIP Date: N/A

RC Date: 201612

Media of Concern: Groundwater, Soil

SITE DESCRIPTION

POLK-003-R-01 (aka Mill Creek 1,2,3 Training Area A) is a 73-acre site which is a former military range. The site is an MRS.

MD was found at the site during the site investigation in 2008. An HRR was conducted in 2007. The MRS was a block training
area with a period of use between 1941 and 1980.The MRS is identified on historical maps as Mill Creek 1,2,3 training areas.

Fort Polk range control personnel report that munitions use on this training area consisted of small arms blank ammunition,
artillery firing points and pyrotechnics. It was used as a training and maneuver area. Firing points and/or impact areas existed, but
their exact location is not known. The exact type and frequency of training at the MRS is unknown. In 1989 the current ASP was
constructed on 411 acres of the MRS. Because active ASPs are not eligible for inclusion in the MMRP, the ASP footprint was
removed.

An Sl final report was completed in July 2009. At the beginning of the Sl, the site covered a total of 783 acres. During the Sl, no
evidence of MD, MEC, or MC was found in the western portion of the site. The SI recommended that this western portion be
removed from the MRS footprint. The 338 acres were segregated from the MRS and renamed POLK-003-R-02 (Millcreek

Training Area B). This site was recommended for no further action in the Sl report submitted to LDEQ and gained regulatory
approval. In 1989 the current ASP was constructed on 372 acres of the MRS. Because active ASPs are not eligible for inclusion
in the MMRP, the ASP footprint was removed. The removal of the western portion and the ASP footprint resulted in the MRS area
reduction to 73 acres. This area (renamed Mill Creek 1,2,3 Training Area A) was recommended for further investigation in the Sl.

The LDEQ approved FS recommended No Action required for this site. Contract is under development to address closure
requirements. Additional time was added to the prior data call FS phase to allow for submission and approval of associated
closure documentation. Upon contract award, finalization of closure documentation will occur and be submitted to appropriate
agencies.

CLEANUP/EXIT STRATEGY

The RI/FS phase is complete and has gained regulatory approval. The FS dated April 2015 recommends that NFA is required for
this site. The decision is based on the results of the Rl and no MEC being found.
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Site ID: POLK-004-R-01
Site Name: BLUE HOLE REC AREA

Regulatory Driver: CERCLA Phases Start End
MRSPP Score: 05 PA.....cl 200206........ 200305
Contaminants of Concern: Munitions and explosives of Slevvvrrnasere. 200602........ 200907
concern (MEC), Munitions constituents (MC) RIFS.............. 200911....... 201509
RD....ccovviieenn, 201511........ 201609
Media of Concern: Groundwater, Soil RA(C)...ccvenvnnne 201511........ 201812

RIP Date: N/A
RC Date: 201812

SITE DESCRIPTION

POLK-004-R-01 (aka Blue Hole Recreation Area) MRS is located in the Kisatchie National Forest. The site is an MRS. It was
leased from the USFS during its use as a range. An HRR was conducted in 2007. An Sl final report was completed in July 2009.
MD was found at the site during the site investigation. The MRS was used as a block training area and as a fording/swim site for
tanks and a float bridge training area with a period of use between 1941 and 1980. Fort Polk range control personnel report that
munitions used on the range included small arms blank ammunition, pyrotechnics, smokes, and obscurants.

During the RI phase, MEC was discovered on the site and was further evaluated in the FS for potential corrective action.

The FS dated Aug 2015 recommends MEC surface clearance of the remaining 17.93 acres. Upon completion of the surface
clearance, site closure documentation will be provided to LDEQ.

CLEANUP/EXIT STRATEGY

The RI/FS phase is complete and has gained regulatory approval. The FS dated April 2015 recommends a surface clearance of
17.93 acres. Upon completion of the surface clearance a request for NFA and appropriate closure documentation will be filed with
LDEQ.
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Site Closeout (No Further Action) Summary

Site ID

Site Name

NFA Date

Documentation

POLK-001-R-
02

Castor 5 Training Area B

200907

The 2009 site investigation report
recommended this northeastern
residential area of the original Castor 5
footprint for No Further Action because no
evidence of munitions and explosives of
concern (MEC) and no evidence of
munitions constituents (MC) were
discovered.

POLK-002-R-
01

BIVOUAC AND MANEUVER AREA

200907

The 2009 site investigation report
recommended this site for No Further
Action because no evidence of MEC and
no evidence of MC was discovered and no
known or suspected hazard exists at the
site.

POLK-003-R-
02

Mill Creek 1,2, & 3 Training Area B

200904

The 2009 site investigation report
recommended this western portion of the
Original MCL 1,2,3 footprint for No Further
Action because no evidence of MEC and
no evidence of MC was discovered.

POLK-005-R-
01

LUA CYPRESS AND LONGLEAF

200907

The 2009 site investigation report
recommended this site for No Further
Action because no evidence of MEC was
discovered and no known or suspected
hazard exists at the site.

POLK-006-R-
01

LUA COOTERS BOG

200305

Site is an operational range and therefore
is ineligible for the MMRP (Ref. FDE
Report, July 2004).

POLK-007-R-
01

NATIONAL CEMETERY

200907

The 2009 site investigation report
recommended this site for No Further
Action because no evidence of MEC or
MC was discovered and no known or
suspected hazard exists at the site.

POLK-008-R-
01

NORTHWESTERN STATE UNIVERSITY

200407

Site has been found to be in the FUDS
program and not eligible for the active
installation MMRP.

POLK-009-R-
01

FORMER ASP

200907

The 2009 site investigation report
recommended this site for No Further
Action because no evidence of MEC or
MC was discovered and no known or
suspected hazard exists at the site.
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MMRP Schedule

Date of MMRP Inception 200206

Past Phase Completion Milestones

2003

PA (POLK-001-R-01 - CASTOR 5 TRAINING AREA A, POLK-001-R-02 - Castor 5 Training Area B, POLK-002-
R-01 - BIVOUAC AND MANEUVER AREA, POLK-003-R-01 - Mill Creek 1,2 & 3 Training Area A, POLK-003-
R-02 - Mill Creek 1,2, & 3 Training Area B, POLK-004-R-01 - BLUE HOLE REC AREA, POLK-005-R-01 -
LUA CYPRESS AND LONGLEAF, POLK-006-R-01 - LUA COOTERS BOG, POLK-007-R-01 - NATIONAL
CEMETERY, POLK-008-R-01 - NORTHWESTERN STATE UNIVERSITY, POLK-009-R-01 - FORMER ASP)

2009

S| (POLK-001-R-01 - CASTOR 5 TRAINING AREA A, POLK-001-R-02 - Castor 5 Training Area B, POLK-002-
R-01 - BIVOUAC AND MANEUVER AREA, POLK-003-R-01 - Mill Creek 1,2 & 3 Training Area A, POLK-003-
R-02 - Mill Creek 1,2, & 3 Training Area B, POLK-004-R-01 - BLUE HOLE REC AREA, POLK-005-R-01 -
LUA CYPRESS AND LONGLEAF, POLK-007-R-01 - NATIONAL CEMETERY, POLK-009-R-01 - FORMER
ASP)

2015

RI/FS (POLK-001-R-01 - CASTOR 5 TRAINING AREA A, POLK-004-R-01 - BLUE HOLE REC AREA)

Projected Phase Completion Milestones
See attached schedule

Projected Record of Decision (ROD)/Decision Document (DD) Approval Dates

Site ID Site Name ROD/DD Title ROD/DD Date
POLK-003-R-01 Mill Creek 1,2 & 3 Training Area A Polk 003-R-01 Mill Creek 1,2,3 20161031
POLK-004-R-01 BLUE HOLE REC AREA Polk 004-R-01 Blue Hole Rec Site 20161031
POLK-001-R-01 CASTOR 5 TRAINING AREA A Polk 001-R-01 Castor 5 Training Area 20161031

A

Final RA(C) Completion Date: 201812

Schedule for Next Five-Year Review: 2017

Estimated Completion Date of MMRP at Installation (including LTM phase): 201812
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FORT POLK MMRP Schedule

SITE ID SITE NAME PHASE  FY17
POLK-001-R-01 CASTOR 5 TRAINING AREA A “
RA(C)
SITE ID SITE NAME PHASE  FY17
POLK-003-R-01 Mill Creek 1,2 & 3 Training Area A RI/FS
SITE ID SITE NAME PHASE  FY17

POLK-004-R-01 BLUE HOLE REC AREA

I - phase underway

FY18 FY19 FY20 FY21  FY22+

FY18 FY19 FY20 FY21  FY22+

FY18 FY19 FY20 FY21 FY22+
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FORT POLK

Army Defense Environmental Restoration Program
Compliance Restoration
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Installation Total Army Environmental Database-Restoration (AEDB-R) Sites/Closeout Sites Count:

Installation Site Types with Future and/or Underway Phases

6 Above Ground Storage Tank

1 Contaminated Ground Water
(CCSWMU23)

2 Underground Storage Tank

(CCBIdg1725, CCBIdg7199)
Most Widespread Contaminants of Concern

CR Summary

11/2

(CC2600-2700, CC3100-3200, CC3500-3600, CC3700, CCBLDG3401, CCSWMU26)

Light non-aqueous phase liquids (LNAPL), Metals, Petroleum, Oil and Lubricants (POL)

Media of Concern
Groundwater, Soil

Completed Remedial Actions (Interim Remedial Actions/ Final Remedial Actions (IRA/FRA))

Site ID
CCBIdg1725

CCBIdg1725

CCSWMuU23

CC2600-
2700
CC3100-
3200
CC3500-
3600
CC3700

CCBIdg8716

Site Name

Former AAFES Car Care
Center

Former AAFES Car Care
Center

2600 Block VMU -SWMU 23A

Motor Fuel Units 1 & 2
Motor Fuel Unit No 4
Motor Fuel Unit No. 6

Motor Fuel Unit No. 7
NFWWTP Digester

Duration of CR

Date of CR Inception:
Estimated Date for Remedy-In-Place (RIP)/Response Complete (RC):

199306

Action

FRA

FRA

FRA
IRA

IRA

IRA

IRA
FRA

Remedy

REMOVAL 2010
IN-SITU SOIL TREATMENT 2011
NATURAL ATTENUATION 2012
REMOVAL 2015
REMOVAL 2015
REMOVAL 2015
REMOVAL 2015
REMOVAL 2015

Date of CR completion including Long Term Management (LTM):

201806/204510
204510
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CRContamination Assessment

Contamination Assessment Overview
Fort Polk's Compliance Restoration (CR) program continues to provide management and execution of RAs and monitoring
activities at SWMUs and AOCs in accordance with the Comprehensive Environment Response, Compensation and Liability Act,
the Subpart X permit, and LDEQ RECAP requirements. The CR projects continue at Fort Polk in the following areas:

-SWMU 23 is currently pending approval of No Further Action. In February 2016 all MW's were P&A'd. LDEQ is currently
developing a No Further Action Statement of Basis.

-SWMU 26 - The CMS was completed in FY13. A contract was awarded in FY15 to address contamination at the site via In-
Situ chemical oxidation.

-Building 1725 - Source removal action was conducted in 2010. The IMP(O) phase began in 2011 and includes soil monitoring
to determine the effectiveness of soil treatment.

-3400 Block - LDEQ approved the approach identified in a CMS in June 2015. The site will be remediated via Enhanced In-Situ
Bioremediation.

-Building 7016 - LDEQ approved closure via a Statement of Basis dated 3 March 2016. This site is no longer active.

-Building 7199 - LDEQ approved the FS in June 2015. A contract is planned to be awarded in FY16 to address residual
contamination at the site via a dig and haul.

-Building 8716 - LDEQ approved closure via a Statement of Basis in December 2014. This site is no longer active.

-Motor Fuel Units No. 1 and 2 (CC2600-2700): This site is located in the 2600 and 2700 blocks of south Fort Polk. Each block
had a tank farm with four 12,000-gallon above ground storage tanks (AST). Fuel dispensing infrastructure consisted of filler
boxes, a pump house, and remote areas with 13 fuel dispensing nozzles. Motor Fuel Units No. 1 and No. 2 are two of a set of
seven fueling areas. An Sl and IRA are complete and approved by LDEQ. The site is currently in the RI/FS phase.

-Motor Fuel Unit No. 4 (CC3100-3200): This site is located in the 3100 and 3200 blocks of south Fort Polk. A tank farm with five
12,000-gallon ASTs was present. The fuel distribution network consisted of fill boxes, a pump house, fuel lines, and two fuel
dispensing areas. The distribution piping leading from the pump house remains on-site. These fuel lines extend approximately
250 linear ft at the 3100 block and 250 ft at the 3200 block. An Sl and IRA are complete and approved by LDEQ. The site is
currently in the RI/FS phase.

-Motor Fuel Unit No. 6 (CC3500-3600): This site is located in the 3500 and 3600 blocks of south Fort Polk. The site is identified
on as-built drawings, dated 1941, as Motor Fuel Unit No. 6. The drawings show that there was a tank farm consisting of three
12,000-gallon ASTs. The fuel storage and distribution network consisted of fill boxes, a pump house, underground fuel lines,
and two areas with fuel dispensing nozzles. Underground fuel lines extend approximately 900 linear ft at the 3500 block and 450
ft at the 3600 block. An Sl and IRA are complete and approved by LDEQ. The site is currently in the RI/FS phase.

-Motor Fuel Unit No. 7 (CC3700): The site is located in the 3700 block of south Fort Polk. It is identified on as-built drawings,
dated 1941, as Motor Fuel Unit No. 7. There was a tank farm with three 12,000-gallon ASTs at the site. The fuel storage and
distribution network consisted of three fill boxes, a pump house, underground fuel lines, and two areas with fuel dispensing
nozzles. The fuel lines extend approximately 700 ft at the site. An Sl and IRA are complete and approved by LDEQ. The site is
currently in the RI/FS phase.

Cleanup Exit Strategy
For sites CC2600-2700, CC3100-3200, CC3500-3600, CC3700, and CCBLDG3401: Complete the RI/FS to determine the
extent of contamination (if present) and cleanup to LDEQ RECAP standards. Use FS to determine projected costs to complete
the project.
CCBIdg1725: Monitor soils and potentially develop an addendum to the current CAP.

CCBIldg7016: This site gained regulatory approval for no further action in March 2016. This site is closed.
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CRContamination Assessment

CCBIdg7199: Complete a corrective action plan to determine RA.
CCBIldg8716: LDEQ approved closure in December 2014. This site is closed
CCSWMU23: Closure activities were conducted in FY 16. Pending regulatory approval for No Further Action as of 30 Sep 16.

CCSWMU26: Remediate the site via In-Situ chemical oxidation in impacted soils followed by groundwater monitoring to
determine the effectiveness of the remedy.
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1996

1997

1998

1999

2004

2008

2009

2010

2011

2012

CR Previous Studies

Title Author Date
CCSWMU23 and CCSWMU26 Phase | Installation- Radian International LLC MAR-1996
Wide SWMUs RFI

CCSWMU23 and CCSWMU26 RFI Interim Report Radian International LLC JAN-1997
Installation-Wide SWMUs

CCSWMU23 and CCSWMU26 Additional Investigation | Radian International LLC SEP-1998
for Installation-Wide SWMUs Phase Il RFI

Additional Investigations Report, Installation-Wide Radian International LLC JUN-1999
SWMUs 25A, 26, 27A, 41A

Activities for SWMU 26 Radian International LLC NOV-1999
CCSWMU23 and CCSWMU26 Corrective Measures Radian International LLC MAY-2004
Study

CCSWMUZ23 Corrective Measures Implementation Plan | URS Corporation SEP-2008
CCBIldg3401 RFI Work Plan URS Corporation OCT-2008
Final MO-2 RECAP Submittal AAFES Car Care Center URS, Baton Rouge, LA JAN-2009
Building 1725

Final Revised MO-2 RECAP Submittal AAFES Car URS, Baton Rouge, LA JUL-2009
Care Center Building 1725

Building 7016 Site Investigation Work Plan URS, Baton Rouge, LA MAY-2010
Final MO-2 Corrective Action Plan AAFES Car Care SpecPro Environmental SEP-2010
Center / Building 1725 Services, Oak Ridge, TN

Final Site Remedial Action Report Corrective Measures | SpecPro Environmental SEP-2010
Implementation SWMU 23 Services, Oak Ridge, TN

Final MO-2 Remedial Action Work Plan Corrective SpecPro Environmental SEP-2010
Measures Implementation AAFES Car Care Center / Services, Oak Ridge, TN

Building 1725

Remedial Investigation Work plan CCbldg8716 Multi JESCO, Jennings, LA NOV-2010
Digester at NFWWTP

3400 Block Phase | Assessment URS, Baton Rouge, LA DEC-2010
Groundwater Monitoring Report for November 2010 SpecPro Environmental FEB-2011
Corrective Measures Implementation Operations Services, LLC Oak Ridge,

SWMU 23 TN

3400 Block Phase Il Remedial Investigation Work Plan URS, Baton Rouge, LA SEP-2011
CCBLDG7199 Site Investigation Work Plan URS, Baton Rouge, LA SEP-2011
Bldg 8716-Abandonded Digester Site Assessment and | JESCO, Jennings, LA NOV-2011
RECAP Evaluation Report Volumes 1,2 & 3

Building 7016 RCRA Facility Investigation (RFI) Report | URS, Baton Rouge, LA NOV-2011

and RECAP Evaluation
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2012

2013

2014

2015

CR Previous Studies

Title Author Date

Final QAPP for Site Investigation / Interim Removal ERT, Laurel, MD JAN-2012

Action at Four Motor Fuel Units

Final SWMU26 RCRA Facility Investigation Report JESCO, Jennings LA NOV-2012

Volumes 1 and 2

No Further Action Documentation Building 7016 URS, Baton Rouge, LA DEC-2012

CCBLDG7016-Cubic

CCBIdg8716 Abandoned Multidigester Corrective JESCO, Jennings LA FEB-2013

Measure Study

Final Workplan for Interim Removal Action Motor Fuel ERT, Laurel, MD MAR-2013

Units 1&2,4,6, and 7

2013 Building 1725 Sampling Workplan INNOVAR, Tulsa, OK JUN-2013

CCBIdg Abandoned Multidigester Corrective Measure JESCO, Jennings, LA JUL-2013

Design and Implementation Workplan

BLDG7199 RCRA Facility Investigation (RFI) Report URS, Baton Rouge, LA JUL-2013

and UST Appendix | MO-2 RECAP Evaluation

Solid Waste Management Unit 23 Annual Groundwater | INNOVAR, Tulsa, OK OCT-2013

Monitoring Report for 2011 Corrective Measures

Implementation Operations

Solid Waste Management Unit 23 Annual Groundwater | INNOVAR, Tulsa, OK OCT-2013

Monitoring Report for 2012 Corrective Measures

Implementation Operation

June 2014 Sampling Event Field Activities Report for INNOVAR, Tulsa, OK SEP-2014

Building 1725

Final IRA Report, MFU's 1&2, 4, 6, 7 ERT, INC, Laurel, MD OCT-2014

Feasibility Study CCBIdg7199 North Fort Polk URS, Baton Rouge, LA FEB-2015

Cantonment Vernon Parish LA

Sampling Event Field Activities Report for Building 1725 | INNOVAR, Tulsa, OK FEB-2015

Site Investigation Report - Motor Fuel Unit 4 ERT, INC. Laurel, MD MAY-2015

(CCBIdg3100-3200)

Site Investigation Report - Motor Fuel Unit 2 ERT, INC. Laurel, MD MAY-2015

(CCBIdg2700)

Site Investigation Report - Motor Fuel Unit 6 ERT, INC. Laurel, MD MAY-2015

(CCBIdg3500-3600)

Site Investigation Report - Motor Fuel Unit 1 ERT, INC. Laurel, MD MAY-2015

(CCBIdg2600)

Site Investigation Report - Motor Fuel Unit 7 ERT, INC. Laurel, MD MAY-2015

(CCBIdg3700)

SWMU23 2014 Groundwater Monitoring Report SEMS, INC. Baton Rouge, |MAY-2015
LA

Work Plan -Uniform Federal Policy - QAPP RI/FS/PP & | JESCO, Jennings, LA SEP-2015

DD for Motor Fuel Units 1,2,4,6,7
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FORT POLK

Compliance Restoration

Site Descriptions
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Site ID; CC2600-2700
Site Name: Motor Fuel Units 1 & 2

Regulatory Driver: CERCLA Phases Start End
Contaminants of Concern: Petroleum, Oil and Lubricants PA. o, 200810........ 201001
(POL), Volatiles (VOC) Sl 201102........ 201412
RIFS.............. 2014009........ 201709
Media of Concern: Groundwater, Soil 17— 201201........201412

RIP Date: N/A
RC Date: 201712

SITE DESCRIPTION

CC2600-2700 (aka Motor Fuel Units 1 and 2) is located in both the 2600 and 2700 blocks of the south Fort Polk cantonment area.
The sites lie west of Texas Avenue. It was originally constructed as a fueling area in the early-1940s. Based on historical
narratives, fueling operations continued until approximately 1975. Fuel was delivered by railroad to the site. ASTs, pump houses,
and distribution lines were located at the fueling site. The underground distribution lines led to two separate fueling sites, each
with 13 fueling nozzles. All of the AST, pump houses and fueling islands have been removed or demolished. The site is currently
being used as a vehicle maintenance facility.

The Sl and IRA phases are complete. The RI/FS phase is currently underway. The RI/FS phase is incomplete and has a
scheduled completion of September 2017. Based on this, this site has been determined to be a zero cost site for the FY16 Data
Call. If results determine that future actions are required the information and costs associated will be updated. The response
complete (RC) date within the phase schedule reflects additional time for regulatory approval and staffing of reports, studies and
DDs for the site. The media of concern are soil and groundwater. Possible sources of contamination at this motor fuel unit (MFU)
site include leakage from the distribution lines and operational fuel spills. Because the two sites are located in close proximity and
their construction was very similar, both blocks have been combined into a single Army Environmental Database-Restoration
(AEDB-R) site. The 2600 block area is identified on as-built drawings, dated 1941, as MFU No. 1. The 2700 block area was
identified as MFU No. 2. Each site had a tank farm consisting of four 12,000-gallon ASTs.

CLEANUP/EXIT STRATEGY

Complete the RI/FS to determine the extent of contamination (if present). The risk assessment will determine if cleanup is required.
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Site ID; CC3100-3200
Site Name: Motor Fuel Unit No 4

Regulatory Driver: CERCLA Phases Start End
Contaminants of Concern: Petroleum, Oil and Lubricants PA. o, 200810........ 201001
(POL), Volatiles (VOC) Sl 201102........ 201412
RIFS.............. 2014009........ 201709
Media of Concern: Groundwater, Soil 17— 201201........201412

RIP Date: N/A
RC Date: 201712

SITE DESCRIPTION

CC3100-3200 (aka MFU No. 4) straddles the 3100 and 3200 blocks of the south Fort Polk cantonment area. The site lies west of
Texas Avenue. It was originally constructed as a fueling area in the early-1940s. Based on historical narratives, fueling operations
continued until approximately 1975. Fuel was delivered by railroad to the site. The western portions of the site are currently being
used as vehicle maintenance facilities. The remainder of the site is covered by grass and small trees.

The site is identified on as-built drawings and maps as MFU No. 4. The MFU consisted of three fill boxes, a pump house, five
ASTSs, four-inch underground fuel lines and two areas with fuel dispensing nozzles. At the north fueling site was a pump island
with seven fueling nozzles. At the south fueling site was a pump island with five fueling nozzles. In 2005, a bulldozer unearthed
and cut one of the fuel lines in the 3100 block. The line contained gasoline.

The Sl and IRA phases are complete. The RI/FS phase is currently underway. The RI/FS phase is incomplete and has a
scheduled completion of September 2017. Based on this, this site has been determined to be a zero cost site for the FY16 Data
Call. If results determine that future actions are required the information and costs associated will be updated. The RC date within
the phase schedule reflects additional time for regulatory approval and staffing of reports, studies and DDs for the site. The media
of concern are soil and groundwater. The primary contaminant is fuels. The secondary contaminant is metals. Possible sources of
contamination at this MFU site include leakage from the distribution lines and operational fuel spills.

CLEANUP/EXIT STRATEGY

Complete the RI/FS to determine the extent of contamination (if present). The risk assessment will determine if cleanup is required.
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Site ID; CC3500-3600
Site Name: Motor Fuel Unit No. 6

Regulatory Driver: CERCLA Phases Start End
Contaminants of Concern: Petroleum, Oil and Lubricants PA. o, 200810........ 201001
(POL), Volatiles (VOC) Sl 201102........ 201412
RIFS.............. 2014009........ 201709
Media of Concern: Groundwater, Soil 17— 201201........201412

RIP Date: N/A
RC Date: 201712

SITE DESCRIPTION

CC3500-3600 (aka Motor Fuel Unit No. 6) is located in the 3500 and 3600 blocks of the south Fort Polk cantonment area. The
site lies east of Texas Avenue, covering both sides of Illinois Avenue. It was originally constructed as a fueling area in the early-
1940s. Based on historical narratives, fueling operations continued until approximately 1975. Fuel was delivered by railroad to the
site. The southern portion of the site is currently being used as vehicle maintenance facilities. The remainder of the site is covered
by grass.

The site is identified on historic maps as Motor Fuel Unit No. 6. The MFU consisted of three fill boxes, a pump house, three
12,000-gallon ASTs, and underground fuel lines leading to two separate refueling areas. The northern refueling area was located
in the middle of the 3500 block. The southern fueling area is in the eastern section of the 3600 block.

The Sl and IRA phases are complete. The RI/FS phase is currently underway. The RI/FS phase is incomplete and has a
scheduled completion of September 2017. Based on this, this site has been determined to be a zero cost site for the FY16 Data
Call. If results determine that future actions are required the information and costs associated will be updated. The RC date
within the phase schedule reflects additional time for regulatory approval and staffing of reports, studies and DDs for the site. The
media of concern are surface soil and groundwater. Possible sources of contamination at this MFU site include leakage from the
distribution lines and operational fuel spills.

CLEANUP/EXIT STRATEGY

Complete the RI/FS to determine the extent of contamination (if present). The risk assessment will determine if cleanup is required.
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Site ID; CC3700
Site Name: Motor Fuel Unit No. 7

Regulatory Driver: CERCLA Phases Start End
Contaminants of Concern: Petroleum, Oil and Lubricants PA. o, 200810........ 201001
(POL), Volatiles (VOC) Sl 201102........ 201412
RIFS.............. 2014009........ 201709
Media of Concern: Groundwater, Soil 17— 201201........201412

RIP Date: N/A
RC Date: 201712

SITE DESCRIPTION

CC3700 (aka Motor Fuel Unit No. 7) is located in the 3700 block of the south Fort Polk cantonment area. The site lies east of
Texas Avenue. It was originally constructed as a fueling area in the early-1940s. Based on historical narratives, fueling operations
continued until approximately 1975. Fuel was delivered by railroad to the site. The western portion of the site is currently being
used as a vehicle maintenance facility. The remainder of the site is covered by grass.

The site is identified on historic maps as Motor Fuel Unit No. 7. The motor fuel unit consisted of three fill boxes, a pump house,
three 12,000-gallon ASTs, and underground fuel lines leading to a refueling area.

The Sl and IRA phases are complete. The RI/FS phase is currently underway. The RI/FS phase is incomplete and has a
scheduled completion of September 2017. Based on this, this site has been determined to be a zero cost site for the FY16 Data
Call. If results determine that future actions are required the information and costs associated will be updated. The RC date
within the phase schedule reflects additional time for regulatory approval and staffing of reports, studies and DDs for the site. The
media of concern are soil and groundwater. Possible sources of contamination at this MFU site include leakage from the
distribution lines and operational fuel spills.

CLEANUP/EXIT STRATEGY

Complete the RI/FS to determine the extent of contamination (if present). The risk assessment will determine if cleanup is required.
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Site ID: CCBLDG3401
Site Name: BLDG 3401 Former AST and Pumphouse Area

Regulatory Driver: RCRA Phases Start End
Contaminants of Concern: Light non-aqueous phase liquids RFA. .o 199306........ 199308
(LNAPL), Semi-volatiles (SVOC), Volatiles (VOC) CSeviiiniiins 199404........199910
RFI/CMS......... 2007009........ 201412
Media of Concern: Groundwater, Soil DES...oooiveennn. 201510........201607
CMI(C)....cecnnuee 201510........ 201610
CMI(O)............ 201510........ 201809

RIP Date: 201610
RC Date: 201812

SITE DESCRIPTION

CCBLDG3401 is located in the 3400 block of south Fort Polk, on the west side of Texas Avenue. The site is identified on historic
maps (as-built drawings) as Motor Fuel Unit No. 5. This site was identified for corrective action measures under the Hazardous
and Solid Waste Amendments (HSWA) of RCRA Subpart X Operating Permit No. LA 0124022725-OP-RN-1. The MFU
consisted of three fill boxes, a pump house, four 12,000-gallon ASTSs, four-inch underground fuel lines and two areas with fuel
dispensing nozzles. At the north fueling site was a pump island with three fueling nozzles, at the central fueling site was a pump
island with five fueling nozzle, and at the south fueling site was a pump island with four fueling nozzles. A Phase | RFI was
completed in 2010. Significant petroleum, oil and lubricant (POL) impacts were found. A Phase Il RFI was completed in
September 2014.

The environmental concern is the risk to surface water and groundwater. The primary media of concern is soil contamination. The
secondary media of concern is groundwater contamination. The primary constituents of concern are fuel components such as total
petroleum hydrocarbons, benzene, toluene, ethylbenzene and xylene (BTEX), diesel range organics and polycyclic aromatic
hydrocarbons. Secondary constituents of concern are metals. During FY15, many of the buildings associated with installation
maintenance were demolished. This makes access to the site less cumbersome.

A CMS was completed in December 2014. The recommendation was enhanced insitu bioremediation to address impacted soils
for two areas of interest (AOI) and soil excavation and disposal for one AOI. The design phase is currently scheduled to be
completed in FY16. The CMI-C and CMI-O phases as scheduled as future. Programmed funding has been scheduled in the
event that the site requires additional treatment/monitoring until LDEQ RECAP standards have been met.

CLEANUP/EXIT STRATEGY

Complete the DES phase in FY16. Begin CMI(C) and CMI(O)phases in FY17. The CMI-C phase will consist of the following:

AOIs A and B will each have three recovery wells installed. AOI-C CMI-C phase will consist of excavation of approximately 500
cubic yards (cy) of soil, transportation of material off-site and then backfill with clean material. The CMI(O) phase will consist of
enhanced in situ bioremediation, and groundwater and soil monitoring. Interim report submittals will occur until goals are met at the
LDEQ RECAP industrial setting standards.
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Site ID: CCBIldg1725
Site Name: Former AAFES Car Care Center

Regulatory Driver: RCRA Phases Start End

Contaminants of Concern: Volatiles (VOC) ISCinn 200802........ 200803
DES.....cccce..... 200810........ 201001

Media of Concern: Soil IMP(C)............ 201001........ 201011
IMP(O)............ 201012........ 204510

RIP Date: 201012
RC Date: 204510

SITE DESCRIPTION

CCBIdg1725 Former Army Air Force Exchange Service (AAFES) Car Care Center is located in the 1700 Block of the south Fort
Polk cantonment area. The site lies in the median of the boulevard formed by Alabama and Georgia Avenues, one block north of
their intersection with Louisiana Avenue. Between 1950 and 2006 AAFES operated a convenience store / service station at the
site. A fuel distribution network of underground storage tanks (UST), underground pipes and fuel dispensers were present at the
site. A separate building (B-1726) was used as a garage for auto repair and maintenance. New USTs were installed at the site in
1998. Fueling operations were halted in 2006 and the newer USTs were removed without incident. All buildings have been
demolished and the site is now a vacant piece of land.

The regulatory driver for this site is RCRA-I. In 1997, two 4,000-gallon and three 10,000-gallon USTs were closed-in-place in
the west boundary of the site, under Alabama Avenue. In 2006, three 10,000 gallon tanks were removed from the northern edge
of the site. There are no fences at the site.

Soil sampling after UST removal confirmed that residual hydrocarbons were present above RECAP limits. Sl results concluded
that surface and subsurface contaminants existed at the site. An area of contaminated surface soil measuring 80 ft by 60 ft by 15
ft deep was excavated and hauled off-site in November 2010. The soil at the bottom of the excavation was treated with oxygen
release compound (ORC-Advanced) before being backfilled. The site will require semiannual monitoring for xylene contamination
in the subsurface soil.

Reports completed and submitted to the LDEQ include the tank excavation assessment report in 2008, an MO-2 RECAP
submittal in 2009, a reply to notice of deficiencies, an amended MO-2 RECAP submittal in 2009, an additional investigation report
in 2010, an updated MO-2 RECAP submittal in 2010, a final corrective measures implementation report in 2011, and a monitoring
work plan in 2011.

The first sampling event for BTEX occurred in 2014. LDEQ has approved sampling for xylene only in the second event due to the
non-exceedances of BTE. The second event took place in February 2015 and the results demonstrated that xylene contamination
is still present in excess of LDEQ MO2 RECAP standards. Monitoring will continue to take place.

CLEANUP/EXIT STRATEGY

The concentration of xylenes in subsurface soil will be monitored.
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Site ID: CCBIldg7199
Site Name: North Fort Fire Department

Regulatory Driver: CERCLA Phases Start End
Contaminants of Concern: Petroleum, Oil and Lubricants PA. o, 200712........ 200712
(POL), Volatiles (VOC) Sl 200908........ 201308
RIFS............. 201308........ 201502
Media of Concern: Groundwater, Soil =10 I 201511........201611
RA(C)...cceeuee. 201511........ 201806

RIP Date: N/A
RC Date: 201806

SITE DESCRIPTION

CCBIdg7199 [aka North Fort Fire Department] is located in the north Fort Polk cantonment and is situated southwest of the
intersection of North Fort Entrance Road and C Avenue. The site was formerly a convenience store/service station operated by
AAFES between 1950 and 1993. Three 10,000-gallon USTs were removed in 1994. The USTs were used to store gasoline.

A fuel distribution network of USTs, underground pipes and fuel dispensers were present at the site. Fueling operations were
halted in 1993 and the USTs were removed. Soil from the excavation was analyzed and found to be contaminated with BTEX.
The soil was stockpiled at the site. A bioremediation treatment was performed which entailed placing three six-inch layers of solil
on plastic. Each six-inch lift was treated with LFS-1 nutrient. The 18-inch piles were bioremediated for one month. Post-
treatment samples were collected and lab results indicated that contamination was below LDEQ limits. The soil was used as
backfill material and returned to its origin. Subsequently the tank pit was covered with concrete.

There are no fences at the site. The site is currently in use by the Fort Polk Fire Department as a fire station. The UST removal
report indicated that residual hydrocarbons were present above LDEQ limits in effect at the time. An initial site characterization
completed in 2007 found petroleum impacts above LDEQ RECAP standards in surface soil. An investigation was completed in
2012 to further define the extent of impact to surface soils. This investigation found that benzene and xylene are present in the
surface soils above LDEQ RECAP standards. An RI found benzene and xylene to be above LDEQ RECAP levels. An FS was
developed to address technologies available for remediation. An area of 0.05 acres (900 cy) will be excavated and disposed of
off-site. Site restoration will include the revegetation of the area after confirmatory sampling and backfill with clean material
occurs.

CLEANUP/EXIT STRATEGY

The strategy is to complete a design, excavation, and landscaping. Eight hundred and ninety-seven cys of soil will be excavated
(per the FS) and confirmatory samples will be taken for analysis. Once samples demonstrate that nonindustrial standards have
been met, the site will be backfilled with clean fill material in an area covering 0.05 acres as outlined in the FS. One acre was
identified in AEDB-R as this is the lowest value available for selection. A NFA request will be included in the closure report.
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Site ID;: CCSWMU23
Site Name: 2600 Block VMU -SWMU 23A

Regulatory Driver: RCRA Phases Start End

Contaminants of Concern: Volatiles (VOC) RFA. .o 199306........ 199308
CS.rrin 199404........ 199910

Media of Concern: Groundwater, Soil RFI/CMS......... 200310........ 200409
DES................ 2007009........ 200809
CMI(Q)............ 201012........ 201110
CMI(O)............ 201011........ 201610

RIP Date: 201110
RC Date: 201612

SITE DESCRIPTION

CCSWMU 23 (2600 Block VMU-SWMUA), a maintenance unit is located in the 2600 block of the south Fort Polk cantonment
area, northeast of the intersection of Georgia and Mississippi Avenues. SWMU 23A is an active vehicle maintenance area. The
Army began operations as a military vehicle maintenance unit and storage area around 1950. The maintenance area is fenced
and is overlain by concrete. The AOI is grass covered and lies at the southern boundary of the site. Corrective action measures
were required under the HSWA of the Fort Polk RCRA Subpart X Operating permit No. LA 0124022725-OP-RN-1.

Hazardous materials and RCRA listed waste components used at the site include leaded gasoline, solvents, paints, etc. Sources
of contamination at this SWMU include waste POL and fuels released during vehicle maintenance activities. Benzene is present at
the site above the regulatory action limits. Natural attenuation at the site consists of analyzing groundwater from four wells on a
semiannual schedule.

Three years of semiannual sampling of four monitoring wells is complete. The site was monitored for the natural attenuation of
benzene contamination in groundwater. LDEQ authorized the termination of monitoring and the approval to plug and abandon

wells at this site in a letter dated Jan. 21, 2015. Well abandonment and closure documentation are underway and are anticipated
to be complete by the end of FY16. RC date reflects additional time for final regulatory approval.

CLEANUP/EXIT STRATEGY

CMI(O) activities include residual waste management, site closeout documentation and well abandonment.
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Site ID;: CCSWMU26
Site Name: Motor Fuel Unit at 2900-3100 blocks

Regulatory Driver: RCRA Phases Start End
Contaminants of Concern: Light non-aqueous phase liquids RFA. .o 199306........ 199308
(LNAPL), Petroleum, Oil and Lubricants (POL), Polycyclic CSeviiiniiins 199404........199910
Aromatic Hydrocarbons (PAH), Volatiles (VOC) RFI/CMS......... 200310........ 201409
DES......cccce.e... 201510........ 201604
Media of Concern: Groundwater, Soil CMI(C)........... 201510........201701
CMI(O)....cvne 201510........ 201801
LTM..ooiiiiiienn, 201802........ 201902

RIP Date: 201701
RC Date: 201801

SITE DESCRIPTION

CCSWMU26 (aka Motor Fuel Unit No. 3) is located in the 2900, 3000 and 3100 blocks of the south Fort Polk cantonment area.
The site lies west of Texas Avenue. The site is identified on as-built drawings and maps as Motor Fuel Unit No. 3. A fuel
distribution network of USTs, underground pipes and fuel dispensers were present at the site. Originally constructed as a fueling
area in the early-1940s, fueling operations continued until approximately 1975. Fuel was delivered by railroad to the site. The
motor fuel unit consisted of three fill boxes, a pump house, six 12,000-gallon ASTs, four-inch underground fuel lines and two
areas with fuel dispensing nozzles. At the north fueling site was a pump island with nine fueling nozzles. At the south fueling site
was a pump island with five fueling nozzles. The western portions of the site are currently being used as vehicle maintenance
facilities. All structures at the site have been removed, but a railroad spur runs through the middle of the site.

The RFI/CMS phase is complete. The media of concern are groundwater and surface soils. The primary contaminant is fuels. The
secondary contaminant is metals. Possible sources of contamination at this site include leakage from the distribution lines and
operational fuel spills. Soil sampling after AST removal confirmed that residual hydrocarbons were present above RECAP limits.
Light non-aqueous phase liquids (LNAPL) was present in one of the monitoring wells.

A contract was awarded for all phases. However, the LTM phase is an option that has yet to be funded. A CTC has been
prepared for the FY16 Data Call to account for this potential liability.

CLEANUP/EXIT STRATEGY

Quarterly soil and groundwater samples will be collected to determine the effectiveness of this treatment.
LTM will consist of residual waste management, site closeout documentation and well abandonment.
A solution of Sodium Hydroxide/Sodium Persulfate will be used to treat the impacted surface soils from 5 to 15 ft below ground

surface in an approximate 10,250 sq. ft. area. The solution will be injected into the contaminated aquifer on a 9 ft. by 9 ft. grid
pattern. The injections will occur quarterly for one year.
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Site Closeout (No Further Action) Summary

Site ID Site Name NFA Date  Documentation

CCBIldg7016 |CUBIC AST 201409 No Further Action Request submitted to
LDEQ on 31 Jan 2013. See MFR for
detailed information.

CCBIldg8716 |NFWWTP Digester 201412 CCBIldg 8716 / Abandoned Multidigester

Closure Report
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Date of CR Inception: 199306

Past Phase Completion Milestones

1993
RFA

2000
Cs

2004
RFI/ICMS
2008
DES
RFA
ISC
PA
2009
RFA
2010
PA

DES
2011
IMP(C)
2012
CMI(C)
RFI/CMS
2013

s

2014
DES
RFI/CMS
2015
IRA

RI/FS
Sl

CMI(C)
RFI/ICMS

(CCBLDG3401 - BLDG 3401 Former AST and Pumphouse Area, CCSWMU23 - 2600 Block VMU -SWMU 23A,
CCSWMU26 - Motor Fuel Unit at 2900-3100 blocks)

(CCBLDG3401 - BLDG 3401 Former AST and Pumphouse Area, CCSWMU23 - 2600 Block VMU -SWMU 23A,
CCSWMU26 - Motor Fuel Unit at 2900-3100 blocks)

(CCSWMU23 - 2600 Block VMU -SWMU 23A)

(CCSWMU23 - 2600 Block VMU -SWMU 23A)
(CCBIdg7016 - CUBIC AST)

(CCBIdg1725 - Former AAFES Car Care Center)
(CCBIdg7199 - North Fort Fire Department)

(CCBIdg8716 - NFWWTP Digester)

(CC2600-2700 - Motor Fuel Units 1 & 2, CC3100-3200 - Motor Fuel Unit No 4, CC3500-3600 - Motor Fuel Unit
No. 6, CC3700 - Motor Fuel Unit No. 7)
(CCBIdg1725 - Former AAFES Car Care Center)

(CCBIdg1725 - Former AAFES Car Care Center)

(CCSWMU23 - 2600 Block VMU -SWMU 23A)
(CCBIdg8716 - NFWWTP Digester)

(CCBIdg7199 - North Fort Fire Department)

(CCBIdg8716 - NFWWTP Digester)
(CCBIdg7016 - CUBIC AST, CCSWMU26 - Motor Fuel Unit at 2900-3100 blocks)

(CC2600-2700 - Motor Fuel Units 1 & 2, CC3100-3200 - Motor Fuel Unit No 4, CC3500-3600 - Motor Fuel Unit
No. 6, CC3700 - Motor Fuel Unit No. 7)
(CCBIdg7199 - North Fort Fire Department)

(CC2600-2700 - Motor Fuel Units 1 & 2, CC3100-3200 - Motor Fuel Unit No 4, CC3500-3600 - Motor Fuel Unit
No. 6, CC3700 - Motor Fuel Unit No. 7)
(CCBIdg8716 - NFWWTP Digester)

(CCBLDG3401 - BLDG 3401 Former AST and Pumphouse Area)

Additional Past Phase Completion Milestones

POLK-7 Bayou Zourie Landfill. An NFA-ATT Has been submitted to LDEQ for approval.
POLK-17 Original Firefighter Training Area. An NFA-ATT was submitted to LDEQ for approval.
POLK-18 Former Firefighter Training Area. An NFA-ATT was submitted to LDEQ for approval.
POLK-21 Former Burning Ground. An NFA-ATT was submitted to LDEQ for approval.
POLK-22 Avenue K MOGAS. An NFA-ATT was submitted to LDEQ for approval.

Projected Phase Completion Milestones
See attached schedule
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Projected Record of Decision (ROD)/Decision Document (DD) Approval Dates

Site ID Site Name
CC3100-3200 Motor Fuel Unit No 4
CC3700 Motor Fuel Unit No. 7
CC3500-3600 Motor Fuel Unit No. 6
CC2600-2700 Motor Fuel Units 1 & 2

Final RA(C) Completion Date: 201806

Schedule for Next Five-Year Review: 2017

ROD/DD Title
CC3100-3200 Decision Document

CC3700 Decision Document
CC3500-3600Decision Document
CC2600-2700 Decision Document

Estimated Completion Date of CR at Installation (including LTM phase): 204510
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SITEID

FORT POLK CR Schedule

SITE NAME

PHASE

CC2600-2700 Motor Fuel Units 1 & 2 RI/FS

SITE ID

SITE NAME

PHASE

CC3100-3200 Motor Fuel Unit No 4 RI/FS

SITEID

SITE NAME

PHASE

CC3500-3600 Motor Fuel Unit No. 6 RI/FS

SITEID

SITE NAME

PHASE

CC3700 Motor Fuel Unit No. 7 RI/FS

SITEID
CCBLDG3401

SITE ID

SITE NAME
BLDG 3401 Former AST and
Pumphouse Area

SITE NAME

PHASE

CMI(O)
PHASE

CCBIdg1725 Former AAFES Car Care Center IMP(O)

SITEID

SITE NAME

PHASE

CCBIdg7199 North Fort Fire Department “
RA(C)

SITEID

SITE NAME

PHASE

CCsSwMuU23 2600 Block VMU -SWMU 23A CMI(O)

SITEID
CCSWMU26

SITE NAME
Motor Fuel Unit at 2900-3100 blocks

PHASE
CMI(C)

FY17

FY17

FY17

FY17

FY17

FY17

FY17

FY17

FY17

FY18 FY19

FY18 FY19

FY18 FY19

FY18 FY19

FY18 FY19

FY20

FY20

FY20

FY20

A

FY21

FY21

FY21

FY21

FY21

I - phase underway

FY22+

FY22+

FY22+

FY22+

FY22+

FY18 FY19

FY18 FY19

FY20

FY20

FY21

FY21

FY22+

FY22+

FY18 FY19

FY18 FY19

A

FY20

FY21

FY21

FY22+

FY22+

Final FORT POLK Installation Action Plan -

56



Community Involvement

Technical Review Committee (TRC): None
Community Involvement Plan (Date Published): 201009

Restoration Advisory Board (RAB): No
Reason Not Established: The community has expressed no sufficient, sustained interest in a RAB.

Community Interest Solicited on: 201403

Efforts Taken to Determine Interest

A solicitation was published in two local newspapers (Beauregard Daily News and the Leesville Daily
Leader) and it was also published in the Fort Polk Guardian, a weekly newspaper on the installation.
Results

No replies were received from citizens expressing interest in being on a RAB.

Follow-up Procedures

Fort Polk is in the process of again surveying the degree of public interest in the community in forming a RAB.
These surveys will continue every two years as required by Army policy.

Additional Community Involvement Information

Public notices were placed in local newspapers announcing that the MMRP sites had been assigned munitions response
site prioritization protocol scores. A public announcement was made in local newspapers that a copy of the five-year review
report was available at a local library.

Awareness of the MMRP program and how to respond to any discovery of MD/MEC will be fostered through the USAEC
Sgt. Woof campaign and other Department of Defense (DoD) guidance. Educational material will be distributed to local
schools, local neighborhood organizations, libraries and other public venues.

Administrative Record is located at
ENRMD-CMB
1647 23d Street Bldg 2516
Fort Polk, LA 71459
Telephone 337-531-6008

Information Repository is located at

Vernon Parish Public Library
1401 Nolan Trace
Leesville, LA 71446

Telephone 337-531-6008

Current Technical Assistance for Public Participation (TAPP):N/A
TAPP Title: N/A

Potential TAPP: N/A

Final FORT POLK Installation Action Plan -

57



Final FORT POLK Installation Action Plan- 58



